

Procurement Timelines

Highways Procurement Strategy Cabinet Report

Highways Term Maintenance Contract

Start of tendering (OJEC notice)	Late October 2017
Pre-Qualification Questionnaire (PQQ) submissions	Late November 2017
Invitation to Tender (to short list of 5 to 7 contractors)	Early January 2017
Bidders return quality submissions	End of March
Evaluation (short list to 3 contractors)	End of April
Competitive negotiation sessions	May 2018
Final tender documents	End of May 2018
Final bid submissions	End of June 2018
Evaluation	June/July 2018
Standstill	August 2018
Contract Award	September 2018
Mobilisation	Oct 2018 to April 2019

Structural Maintenance Contract

Start of tendering (OJEC notice)	Late November 2017
Pre-Qualification Questionnaire (PQQ) submissions	Late November 2017
Invitation to Tender	Early January 2017
Final bid submissions	End of February 2018
Evaluation	February 2018
Standstill	February/March 2018
Contract Award	March 2018
Mobilisation	April 2018

Professional Services Contract

Start of tendering (OJEC notice)	January 2018
Pre-Qualification Questionnaire (PQQ) submissions	February 2018
Invitation to Tender	March/April 2018
Final bid submissions	June 2018
Evaluation	June 2018
Standstill	July 2018
Contract Award	August 2018
Mobilisation	September 2018