

Newent & Winchcombe Collaboration Project highlights:

- Update on the current situation of the two collaboration stations projects – Following a number of months the project has now refocussed and making progress. A number of operation points have now been recognised and addressed from both parties.
- Newent, is a more complex site of the two, as it has two entrances and more physical alterations. Although minor, need to be undertaken before police shared occupation commences.
- Winchcombe, there are a number of alterations that need to take place at this station, but far less than Newent.
- The Collaboration Panel have been informed from LRM's (Station Managers) that both stations personnel are aware of the pending changes, Winchcombe crew really enthusiastic about Police joining them.
- The access of Police into Fire stations across the county are being worked on between (GFRS) and (Police).
- Nick Evans dep OPCC was pleased to hear the projects had progressed since last panel meeting.
- The project Head of Terms are being drawn up by AMPS.
- The Police Estates team comfortable with progress.
- Set a target date to complete project by 1 April 2023.