
Appendix 1

Gloucestershire Joint Waste Committee Key

Action Plan - 2019/22 Red Major Issues or delays.

Amber Minor issues or delays.

Green Proceeding to plan.

Project Affecting   Objective and /or Outcomes

Target 

completion 

date

Joint Waste Committee Update - June '19 RAG Status

1

1.1 Service Integration Routemap. All
To develop a preferred option and pathway to service 

integration.
Oct-19

Recent CDC service review provides a broad template for 

future reviews. This work stream will need to be revisited as 

part of the current review of waste partnership working.

1.2
Continue to encourage GCiC and SDC 

to join the JWC.
All

To develop an overall strategy and optimised delivery 

framework for  efficient, effective and inclusive resource 

management in Gloucestershire.  

Ongoing

The current review of waste partnership working supported by 

Local Partnerships has involved discussions with both 

Gloucester City and Stroud D.C, with the aim of all Glos local 

authorities being part of a future waste partnership.

1.3

Review and renew the Gloucestershire 

Joint Municipal Waste Management 

Strategy (GJMWMS). 

All
To agree a vision, priorities and targets for municipal 

waste management in Gloucestershire beyond Mar 2020.
Feb-20

Work will commence following the outcome of the current 

review of waste partnership working within Gloucestershire 

and following the outcome of recent national resources and 

waste strategy consultations.

1.4
Review partnership IAA, payments and 

funding arrangements.
All

To ensure that governance and funding arrangements 

continue to support the achievement of the partnerships' 

vision, priorities and targets. To continue to provide good 

value for money for partner councils.

Oct-20

A GJWC workshop in Feb 2019 agreed a broad direction of 

travel, which has been developed further by recent work by 

Local Partnerships. A draft report has been circulated to all 

Glos local authorities for comment. 

1.5

Review the National Waste and 

Resources Strategy, responding to 

related consultations where relevant.

All

To ensure the Gloucestershire waste strategy is aligned 

with national priorities and that Gloucestershire has a 

voice in helping to shape these priorities.

Mar-22

GJWC responses submitted for the recent DEFRA 

consultations on Consistency, Extended Producer 

Responsibility for Packaging and a Deposit Return Scheme.

2

2.1

Review current depot, transfer and HRC 

provision and assess future 

requirements.

All

To assess current premises and identify future 

infrastructure requirements needed to meet future 

GJWMS priorities and targets.

Mar-21

Initial consideration is being given to future HRC provision, 

with a section of the revised Local Developer Guide updated 

to include HRC capacity contributions. Full project scoping will 

commence once the current workload priorities have been 

delivered. CBC has convened a meeting of stakeholders to 

discuss a potential future strategic waste site in the wider 

Cheltenham area. Work is at an early stage.

3

3.1

Procurement of a replacement 

composting contract for garden waste 

collected in Gloucestershire.

All
New contract to compost garden waste. To include 

bulking and haulage where required.
Jan-20

GCC cabinet paper prepared for decision on 19th June to go 

out to procurement. Procurement documents are in 

development, with a OJEU notice to be issued July 2019 for a 

contract commencement date of 1st February 2020.

Strategic Direction

Infrastructure

Procurement



3.2 Purchase HRC mobile compactors. GCC
To replace compactors at Oak Quarry, Wingmoor and 

(subject to capital bid) Fosse Cross HRCs.
Mar-20

Oak Quarry HRC site conversion completed Apr19. Wingmoor 

Farm HRC provisonally planned for conversion Sept19, with 

Fosse Cross Spring 2020. Completion date moved from Jun 

19 due to team capacity.

3.3 Food waste contract procurement. GCC

To ensure that a food waste recycling contract remains in 

place beyond the end of current contract term.  To 

include bulking and haulage where required.

Sep-21 To commence mid 2020.

3.4

Reach decision on contract extensions 

for sale of recyclable materials from 

HRC sites.

GCC
To ensure continued arrangements for HRC recyclate 

sales. 
Aug-20 To commence early 2020.

3.5
Dry recycling material transfer 

extension/procurement.
TBC

To ensure that there are adequate arrangements in place 

for the transfer of mixed dry recycling to the MRF beyond 

the end of the current contract term.

Apr-19

The current contract for Transfer with Ubico Ltd at Swindon 

Road Depot has been extended until 31 March 2020.  A 

review of the transfer contract will take place in line with the 

Suez MRF contract which expires on 31 March 2021 but has 

option to extend for up to 3 years.     

3.6
Make arrangements  for the continued 

monitoring of closed landfill sites.
GCC

To ensure monitoring remains in place following the end 

of the current waste disposal services contract.
Jan-20 To commence mid 2019.

3.7
Make arrangements for the collection 

and disposal of clinical waste.
All

To ensure collection and disposal arrangements remain 

in place for clinical waste following the end of the current 

waste disposal services contract.

Jan-20
Arrangements have been made as part of the residual waste 

treatment contract with UBB.

3.8

Ensure arrangements remain in place 

for the collection of sharps from 

community pharmacies.

All

To ensure collection and disposal arrangements remain 

in place for sharps following the end of funding for this 

service by the NHS.

Apr-19
The NHS have confirmed that they will continue to include 

sharps disposal within their new services contract.

4

4.1

Review options for dewatering and 

recycling street sweepings and gulley 

waste. 

All
To assess and, if economically viable, arrange recycling 

of street sweepings and gulley waste.   
Mar-20

Discussions are being held with UBB as part of the new 

residual waste treatment contract.

4.2

To review and establish how new 

developments that cross boundaries will 

be serviced.

TBC

To undertake a business case for a consistent service in 

the JCS area around Cheltenham, which crosses district 

boundaries.  To ensure that the preferred collection 

service is aligned with wider GJWC work on service 

integration.

Oct-19

Work to commence this year with planning teams to identify 

the development area and boundaries as well as collection 

options with the potential for collaborative working across the 

councils and mutual waste collections contractor. 

4.3

Support CDC in implementing new 

waste and recycling collection service in 

2019.

CDC

To implement the recommendations of the collection 

service options appraisal, by overseeing the 

implementation of new waste and recycling collection 

services by Ubico in Cotswold D.C

Nov-19

Preparations underway to launch new service on 4th Nov 

2019. Vehicle and receptacle orders in place and Comms 

Plan being finalised. Completion date moved from Oct 19 to 

early Nov 19.

4.4
Review HRCs to explore service 

efficiency opportunities.
GCC 

Devise and implement further efficiencies at HRCs in 

order to contribute  to GCC's wider savings programme.
Jun-19

Ongoing. GCC and Ubico continue to explore operational 

efficiencies.

4.5 Residual waste composition analysis. GCC
Four-season analysis of kerbside and HRC residual 

waste commencing summer 2018.
Apr-19

The final (4th) seasonal sampling took place in May. This 

completes the sampling work, with a final report to follow.

4.6
Mobilisation of Javelin Park Energy from 

Waste contract.
GCC

To ensure that the contract is mobilised on time and in 

line with the contract requirements. 
Jul-19

Mobilisation meetings and actions on going to ensure all 

parties are prepared for the start of waste deliveries.

Service Development, Efficiency and Improvement



4.7
Mobilisation of Forest of Dean Street 

Cleaning Contract.
FoDDC To ensure a smooth mobilisation of the new contract. Apr-19

Mobilisation project completed in readiness for the contract 

start date of 1 April 2019.  Biffa has restructured the existing 

team and recruited additional employees to fulfil the 

requirements of the contract. New vehicles have been 

procured. A competition is being run under the "Love Your 

Forest" banner with local school children to design artwork 

with anti-littering messages for the livery of these vehicles.  

4.8
Coordinate Forest of Dean community 

panel on waste and recycling
FoDDC

To seek local residents views on current and future waste 

and recycling service priorities
Ongoing

The second Waste and Recycling Community Panel was held 

in Feb 19 and attended by 9 members of the public.  The 

meeting focused on the different types of waste 

communications undertaken by FoDDC such as direct mail 

(i.e. waste calendars, leaflets, surveys, letters about incorrect 

presentation of waste), vehicle livery, advertising, schools 

engagement and projects to inform the panel and give them 

opportunity to comment.

4.9
Assess the feasibility of introducing 

reuse shops at HRCs
GCC

To reduce waste and increase reuse by providing reuse 

shops at HRC
Oct-20 New reuse shop opened at Oak Quarry HRC in Apr19.

4.10
Review of the trade waste service to 

ensure viable commercial operation
TBC

Present findings and gain support for service 

improvements
Oct-19

Ubico are preparing a paper for Ubico board to look at a 

Countywide approach to trade waste services. TBC are 

carrying out a specific project to increase the current customer 

base. 

4.11

Investigate the collection of WEEE (and 

other possible recyclables) at the 

kerbside. 

TBC
Investigate the options for kerbside collection with a view 

to increasing the capture rate of WEEE.
Mar-20

Project carried over from 18-19. The RCVs can be fitted with 

cages for the collection of WEEE but will commence when the 

vehicles are not required to tip on landfill due to potential for 

damage. 

4.12 Street cleaning operational review. TBC
To improve the effectiveness of street cleansing in the 

borough.
Mar-20

A review of the current service is underway with Ubico. Data 

collection and drafting of schedlues taking place for testing 

and then roll out this year. 

5

5.1

Communications campaign highlighting 

the importance of separating the right 

materials for recycling.

All
Maintaining high quality recyclable materials and 

minimising contamination.
Mar-20

The importance of seperating out recycling materials and 

presenting appropriately will be a big part of the comms to 

support the CDC service redesign implementation.  At FOD 

the annual calendar mailing went out to all residents in 

February which included instructional information to separate 

out recycling. 

5.2
Communications campaign to promote 

food waste prevention and recycling.
All

Encourage residents to reduce food waste, maintain high 

capture rates of food waste for recycling and minimise 

the amount of food waste within the residual waste 

stream.

Mar-20

Food waste prevention and recycling will be included as part 

of the comms to support the CDC service redesign 

implementation.

5.3

Communications campaign to promote 

the reduction and recycling of plastic 

waste.

All

Encourage residents to reduce consumption of single-

use plastics, maintain high capture rates of plastic for 

recycling and minimise the amount of plastic materials 

within the residual waste stream.

Mar-20

Plastics reduction and recycling will be included as part of the 

comms to support the CDC service redesign implementation. 

Support being provided to grassroots initiatives in Coleford 

and Stow on the Wold that aim to reduce plastics.

5.4 Javelin Park communications. GCC
To ensure consistent and clear communications relating 

to the  operation of the facility.
Ongoing

Set of FAQs issued for use on council websites and contact 

points, some additional information to be provided to support 

the start of waste deliveries.

Communications and Behavioural Change



5.5 Continued promotion of real nappies. GCC

To provide information and support on the use of 

reusable nappies and to promote the uptake of the 

Gloucestershire Real Nappy voucher scheme.

Ongoing

This remains ongoing with the current arrangements until 

March 2020. A decision on the future approach will be taken 

prior to expiry of these arrangements.

5.6
Continued support for home and 

community composting.
GCC

To provide information and support on home and 

community composting and continue to make home 

composting bins available for purchase by 

Gloucestershire residents.

Ongoing

GCC maintains the existing network of Master Composters, 

and access to the Straights composting products continues to 

be provided via the RFG website. A 'free delivery' offer for 

compost bins has taken place throughout May.

5.7
Promote garden waste collection 

schemes in all districts.

CDC, 

FoDDC & 

TBC

To promote and sustain uptake in garden waste 

collection services.
Jun-19

Majority of promotions have already taken place in all districts 

and resulted in a sustained level of subscriptions compared 

with the previous year.

5.8
To build on the Love Your Forest anti-

litter campaign.
FoDDC

To develop and deliver an action plan to work with the 

community to change behaviour and reduce littering 

across the district. Wherever possible, to share and apply 

learning across the partnership.

Ongoing

Lucozade Ribena Suntory continue to provide financial 

support for the project in 2019/20 and a programme of 

activities has been agreed.  The JWT will support the 

campaign by continuing with the Scout badge (which was 

launched in 2018) and running the car window sticker 

competition for a third year.  The JWT and wardens are 

assisting with the Trashconverter’s visits.  The JWT has 

launched the Girlguiding #LoveYourForest badge. The team 

has prepared an information pack and risk assessments for 

the north and south Forest of Dean Girl Guiding divisions so 

that groups can undertake litter picks and log their findings. 

The ‘Trashconverter’ trailer - where residents can exchange 

litter for treats as a reward for positive behaviour has visited 

several schools, events and groups and further visits are in 

place for the rest of the summer.

5.9

Support the roll-out of new waste and 

recycling collection services in Cotswold 

D.C

CDC

To provide clear and timely information on any changes 

and enhancements to collection services so that any 

disruption from the service change is minimised and 

recycling performance is maximised.

Nov-19
Comms plan being overseen by Project Board and action plan 

being finalised. WRAP advisory support obtained by the JWT.

5.10

Review and update the Recycle for 

Gloucestershire branding and 

communications materials.

All
To provide attractive, modern communication channels to 

promote our sustainable waste management messages.
Mar-20

Branding is being changed, in line with the new national 

brand, from 'Recycle for Gloucestershire' to 'Gloucestershire 

Recycles'. The website  will be updated and future printed 

materials will feature the new brand.

6

6.10

Monitoring, reporting and continuous 

review of health and safety policy and 

practices of GJWC contractors and 

service providers.

All
To ensure safe working practices are in place and to 

establish common processes and best practice.
Ongoing

Ongoing with regular reporting through contract management 

meetings and quarterly Ubico ESPB meetings. The GWASH 

group continues to meet.

Safety, Health and Environmental impact of operations


