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Key Decision Yes

Background Papers The approved Fastershire Strategy 2014-2019 is available at www.fastershire.com  
The revised Strategy 2019-22 is attached at Appendix 1.

Location/Contact for 
inspection of 
Background 
Documents

Angela Presdee, angela.presdee@gloucestershire.gov.uk    
Link - https://www.fastershire.com/about-fastershire/strategy 

Main Consultees Leader of Council
Chief Executive
Strategic Adviser: Communities and Infrastructure
Herefordshire Council
Cotswold District Council
Funding partners including BDUK

Planned Dates None identified as yet

Divisional Councillor All 

Officer Simon Excell, Lead Commissioner - Strategic Infrastructure
Email – simon.excell@gloucestershire.gov.uk 

Purpose of Report To consider the latest iteration of the Fastershire Broadband Strategy, which will 
direct the approaches of the Fastershire project that will drive the future deployment 
of high speed broadband infrastructure throughout Gloucestershire and 
Herefordshire through to 2022.

In order to enable the most challenging and hardest to reach properties, the project’s 
new approach will allow us to be more agile and innovative. Allowing us to work 
more closely with the those local communities and the private sector suppliers in 
order to find a more bespoke solution for those premises in the final 3%.
 

Recommendations That Cabinet: 

1. Approves the revised Fastershire Broadband Strategy 2019 – 2022;

2. Delegates authority to the Lead Commissioner – Strategic Infrastructure, in 
consultation with the Cabinet Member for Economy, Education and Skills to:

2.1  approve the approach and criteria under Stage 5 of the revised Strategy, to 
establish a Fastershire Community Broadband Grant, that will be delivered via a new 
Dynamic Purchasing System (DPS) and;
2.2  conduct a competitive procurement process for Community Broadband grants 
based on the criteria set out in 2.1 and award such contract (s) in accordance with 
the Dynamic Purchasing System established through the joint Partnership 
Agreement between Gloucestershire County Council and Herefordshire Council.

http://www.fastershire.com/
mailto:angela.presdee@gloucestershire.gov.uk
https://www.fastershire.com/about-fastershire/strategy
mailto:simon.excell@gloucestershire.gov.uk


Reasons for 
Recommendations The current Strategy needed to be rolled forward and updated to reflect the 

emerging future Government Policies and agenda on Digital Connectivity.
Approval is recommended on the basis of the Leader, Chief Executive and Cabinet 
Member guidance on the future approach of the revised Strategy and delivery for 
further investment in broadband infrastructure. 

The process of undertaking the next phase of the procurement with the 
establishment of a Dynamic Purchasing System to be able to award Community 
Broadband Grants, is deemed to be as relatively low risk. There is likely to be a 
good level of demand for faster broadband from those areas yet to be enabled and 
achieve full fibre connectivity, and any efforts by the Authority to improve the 
potential coverage and connectivity in those areas will be welcomed by the local 
communities.

Digital Connectivity and full fibre roll out remains a Government priority, and the 
Authority will want to continue to invest and bring faster broadband to more homes 
and businesses across the county. Even with the completion of the current contracts 
we have with suppliers Gigaclear, BT and Airband, and our remaining capital funds 
and any new funds we manage to secure, we want to continue to commission further 
delivery, through the new Stage 5 process, grants and voucher mechanisms.

Therefore the revised Strategy outlines our intended approach to tackle those areas, 
where the market has failed to deliver faster broadband to date. The overall purpose 
of the Fastershire project is to ensure households and businesses benefit from the 
advantages of broadband access. There are many wider community, economic, 
social and environmental benefits derived from the delivery of faster broadband in 
areas.  

Resource 
Implications 1. The table below provides a high level view of the estimated budget that is 

likely to be available to Fastershire for new yet to be contracted activity 
during the course of this strategy period.  There may be a degree of 
variability, as the exact value of clawback will be determined by the level of 
take up experienced in each of the contracts.  This reinforces the need to 
continue to escalate efforts to encourage greater adoption of the networks 
that have received gap funding subsidy to date in order to maximise the 
funding available for reinvestment.

Source Gloucestershire
Residual £1,957,055
ERDF £   133,500
ERDF Match £   133,500
Cotswold District Council £   500,000
Clawback (Estimated) £2,700,000
Total £5,424,055

2. This summary budget does not require any additional commitment from either 
local authority.  The values are drawn from residual funding which is already 
ring-fenced for the pursuit of broadband and committed as match funding 
against already spent BDUK funding, anticipated claw back and new EU 



funded grant extensions.

3. The total amount of capital investment available for broadband delivery across 
the two counties is £14m of which £5.4m relates to Gloucestershire County 
Council, which is substantial funding. However, it is worth noting that, given 
the c. 13,500 premises that will remain unserved at the conclusion of the 
existing contracts, it equates to a little over £1k per property and therefore is 
unlikely to be enough to resolve the residual coverage gap in its entirety.

The revenue cost to operate the team is shared between Gloucestershire County 
Council and Herefordshire Council covering staffing, legal fees and marketing all of 
which is included within existing revenue budgets.  In addition, Gloucestershire also 
has a small revenue budget for digital inclusion activity such as training.



MAIN REPORT CONTENTS

Background 

1. Gloucestershire County Council and Herefordshire Council are in a formal agreement to 
jointly contract deployment of a fibre broadband network across the two county areas.  
This is delivered through the Fastershire project with Herefordshire Council as the 
delivery partner through an equally funded team.  This report will primarily address 
issues affecting Gloucestershire, though the strategy itself covers the two counties.

2. The programme to date has provided Gap Funding to commercial providers to invest in 
areas they would otherwise not deploy to because of the limited return on investment.  
This is particularly relevant to rural areas that are costly to reach because of premises 
being spread out across the county and the limited existing infrastructure onto which a 
network could be built.  The Gap Funding provides the incentive to invest, in effect a 
subsidy.  The network is owned by the commercial company but has to be open to other 
retail providers to offer services to residents and businesses

3. Gloucestershire County Council’s Fastershire project has been operating in conjunction 
with Herefordshire for 8 years.  In that time, over £30m public subsidy has been raised 
for the county from a range of funders, to invest in high speed broadband across the 
county, and in locations in which the market had failed to deliver.  The project has been 
recognised a number of times for being a trailblazer, most recently by INCA for the 
organisation that had made the greatest public sector impact on the provision of 
broadband.  Through its work with BT and Gigaclear as well as a host of smaller 
providers, it has extended superfast broadband access to 94.6% of premises in 
Gloucestershire, moreover it is at the forefront of the new Full Fibre revolution with every 
rural district in the county within the top 20 rural areas with such access.  Its work 
continues and can broadly be described as moving east to west from the Cotswolds 
where its work is the most mature and which a recent study showed now has the fastest 
average download speed of anywhere in the UK.  Over the coming two years this level of 
access will become the norm across the whole county.

4. Gloucestershire Coverage by Strategy Stages (at contract completion) 

Stage Premises Proportion

Stage 1 (BT,VM, Glide, 
Voneus, City Fibre & landlord 
provision

181,105 54.6%

Stage 2 BT 86,974 26.2%

Stage 3 BT 5,438 1.6%

Stage 3 Gigaclear (including 
commercial and redesign)

49,566 15.0%

Stage 4 Airband (including 
change)

912 0.3%

Stage 4/5 Grants 391 0.1%

Total 324,386 97.8%



5. The new strategy will focus most heavily on working with commercial providers to 
support their delivery of full fibre in the major towns, and establishing a new community 
grant supported by a dynamic purchasing system, targeted at the c. 7k premises that are 
not in line to be upgraded through one of the many existing contracts.

6. The providers have and will continue to invest in areas they consider “commercially 
viable”.  The Authority regularly requests information on commercial intent via an Open 
Market Review (OMR) and uses this information to assess where to invest public 
subsidy.  Information gathered from OMRs is used for state aid purposes (legally public 
funds cannot be used where private sector investment is already taking place).

7. The project manages a base-line of all serviceable premises in the county and what 
degree of access that can (or soon will) be achieved by that property via commercial 
provision and / or the subsidised contracts.  This process has some inherent difficulties 
however.  For instance, information shared by commercial providers can be incomplete 
or inaccurate, property addresses change or differ between data holders, new premises 
are built, others demolished, segmented or consolidated.  Also, providers have and will 
change their commercial plans over the course of time, which can lead to premises 
falling out of existing plans.

8. For Gloucestershire, the main commercial deployment by BT and others took place in 
parts of the county of primarily Gloucester, Cheltenham, Tewkesbury, Stroud and 
Cirencester.

9. Building Digital (Broadband Delivery) UK (BDUK) is an arm of the Department of Culture, 
Media and Sport, and as part of national government share the ambition with the councils 
in creating a high speed broadband network.  BDUK therefore match fund deployment in 
local authority areas.

10. Under Stage 2 of the Strategy, the first Fastershire contract was awarded to BT as the 
only final bidder.  In 2012, Gloucestershire had 43% of premises with superfast 
broadband of 30Mbs and above.  By the end of this contract in 2017, 88% of premises 
had access to superfast broadband. 77,000 premises were able to access superfast 
broadband in Gloucestershire, and 35,000 in Herefordshire. 

11. BT uses two technologies.  FTTC (fibre to the cabinet) which is partly reliant on copper 
telephone lines connecting properties to a green BT cabinet where they meet the fibre.  
This technology can provide up to 80Mbps but the speed capability decreases with 
distance.  The other technology is FTTP (fibre to the premise) – this had to be used to a 
higher degree in the county due to its rural geography and lack of infrastructure.  This 
allows a direct fibre link to the home which provides up to 330Mbps, but is expensive and 
time consuming to deliver compared to FTTC.

12. The contract was divided into milestone areas to ensure that rural areas were not left to 
the end and potentially dropped from the programme.  Overall BT over delivered the 
number of premises in the contract, but marginally under delivered in certain milestone 
areas leading to a compensation value which can be reinvested in the network.

13. Gigaclear was first contracted by Fastershire in 2015 to deliver in the Cotswold area and 
then and then again in 2017 were awarded a further contract to deliver a far wider area 
across the two councils. 
http://glostext.gloucestershire.gov.uk/ieDecisionDetails.aspx?ID=601 
http://glostext.gloucestershire.gov.uk/ieDecisionDetails.aspx?ID=925

14. These contracts were a result of delivering the approved Fastershire Broadband Strategy 

http://glostext.gloucestershire.gov.uk/ieDecisionDetails.aspx?ID=601
http://glostext.gloucestershire.gov.uk/ieDecisionDetails.aspx?ID=925


2014 – 2018. This iteration of the strategy introduced different stages of the project, to 
extend access to superfast broadband to well over 90%. However, it was always 
understood and accepted that this would not achieve 100% coverage.

15. As well as the major contracts with Gigaclear, smaller contracts have been issued to BT 
to infill parts of Gloucester and Cheltenham, which were not covered by any commercial 
deployment. Also, a contract was awarded to Airband for a “cluster” programme using 
EAFRD funding to reach rural areas that were not yet covered by any existing contract.

Revised Strategy 2019 – 2022

16. Considerable in-roads have been made in the deployment of superfast and full fibre 
broadband.  Simply managing out the current contracts will make both counties one of 
the most fibre rich rural areas in the country with over 50% of rural premises being able 
to access a Gigabit connection.

17. The revised 2019-22 Strategy (Appendix 1) outlines the next stages of broadband 
deployment.  The timing is important as the industry is undergoing a step-change 
nationally with an increased appetite to reinvest in areas to bring full fibre broadband to 
communities across the UK.  The National Broadband Scheme 2016 has come to the 
end of its life and there can be no further supply side procurements until BDUK negotiate 
a new state aid regime, which is unlikely to be in place until well into 2021.  For both 
counties, the strategy period 2019-22 will be a unique time when the counties will be one 
if not the most digitally connected areas in the UK.  There will be considerable potential 
to also promote the county for attraction of new investment and growth on the back of 
this.  Other counties will, however, catch up over time as they run new procurements to 
create full fibre solutions.

18. To reflect the development and evolution of the Fastershire programme the revised 
vision is: Fastershire will enable all residents and businesses in Gloucestershire 
and Herefordshire to access the connectivity they need and encourage people to 
use faster broadband to do more online, boost business growth and achieve their 
potential.  

19. This strategy also includes the following objectives:

Coverage – to continue to increase superfast broadband coverage across two 
counties through a mixture of contracts and grants, opting for Gbps capable or 
full-fibre broadband where value for money allows.
Inclusion – to support residents and businesses to make the most of the 
broadband network through skills training, awareness raising and enabling 
community led schemes.
Innovation – to continuously drive innovation in addressing the ambitions of 
broadband coverage in working with partners, funders, suppliers and the 
community.
Monitoring – to ensure the maximum results from the work of suppliers by 
monitoring the contracts and driving value for money in deployments.
Partnerships – to productively work with suppliers, parish and town councils on 
effective communications, with local authority departments to co-ordinate the 
approach to deployment, and local planning authorities to ensure new premises 
have broadband connectivity.



Dynamic Purchasing System

20. Whilst the previous phases of deployment will continue and overlap, a new Phase 5 is 
outlined in the strategy.  This stage will focus on the remaining premises not in 
contracts, by offering a Fastershire Community Broadband Grant to aggregated 
groups of those premises.  This will be available for use with a pre-procured set of 
suppliers managed on a Dynamic Purchasing System.

21. Value for Money will be determined largely by the market competition with grant 
beneficiaries required to accept the most economically advantageous offer.

22. Each community will be very different with some sparsely disbursed and others 
concentrated; many being some distance from existing network and others close by.  
This makes it very hard to arrive at an arbitrary value at which an investment can be 
determined to be value for money.  Nevertheless, the following calculation will be used 
by the Fastershire Team to provide a degree of comfort (in particular in case there is a 
single bidder scenario) that public funding is being utilised responsibly.

Total cost to the community / the participating ‘still to do’ premises = 
Individual Grant Value 

23. If the Individual Grant Value is less than £5k, the Grants will be approved.  If it 
exceeds this value, the total number of non participating ‘still to do’ premises covered 
incidentally by the project will be accounted for in the calculation as follows;

Total cost to the community / (the participating ‘still to do’ premises + non 
participating STD premises covered as a consequence of the project) = 
£Secondary test Individual Grant Value.

24. If the secondary test individual grant value is less than £5k, the Grants will be 
approved. If it continues to exceed this value the solution footprint will be accounted 
for in the calculation as follows;

(£Secondary test Individual Grant Value / Km2 of the solution footprint) x 
0.1 = Third test score.

25. If the third test score is lower than 100, the Grants will be approved otherwise they will 
be rejected.

26. The below table give an outline of proposed deployment activity between 2019-22:

Stage Title Activities to 2022

1 Commercial 
Delivery

Work with commercial providers to use their own investment to populate 
the counties with full fibre broadband connectivity.  Encourage 
commercial expansion in the market towns specifically by exploiting the 
fibre backhaul in situ as a result of the Fastershire contracts.  
Encourage the local planning authorities to adopt innovations in 
planning policy as they relate to full fibre provisioning of new 
development sites and support communications providers in their 
interactions with the local authorities.

2 Fastershire-
wide Contract

Promotion of the existing broadband delivery enabled through 
Fastershire contract (via BT).  Extract funds from those contracts 
through “clawback” for reinvestment.



3 Regional 
Contracts

Manage the Gigaclear full-fibre rural contracts to their successful 
conclusion having maximised the opportunities to generate the greatest 
possible coverage.
Conclude the BT urban contracts and explore opportunities to use the 
contracts as vehicles to stimulate additional full-fibre investment.

4 Small Cluster 
Contracts

Manage the Airband FTTP contracts to their successful conclusion 
having maximised the opportunities to generate the greatest possible 
coverage.

5 Community 
and Business 
Grants 

Launch Fastershire Community Broadband Grant managed through a 
“Dynamic Purchasing System” in which localities are funded to pay for 
Gbps capable infrastructure to be provided to their locality.
Launch Phase 2 of the Marches and Gloucestershire Business Grant 
(MGBG) helping individual and groups of businesses to procure the 
digital connection services they need and use the grant to stimulate 
incidental Full Fibre build.

Alternate Options

24. That the broadband strategy is not agreed.  This is not recommended as there would 
be a policy vacuum in a high profile area which remains of critical importance to many 
residents and businesses.

25. There is focus on Gigabit Capable deployment only from this point onwards.  The 
strategy could seek to apply this to all premises.  It is not recommended that this 
applies to premises that already have a 30Mbps capability.  This approach would have 
severe state aid implications and would see areas with good capability upgraded 
before those that are in desperate need.  Instead, every opportunity will be taken to 
deploy full-fibre or other Gbps capable technology to those premises which currently 
cannot achieve superfast.

26. The authority could elect to stop working on improving broadband access beyond the 
end of the current contracts.  This is not recommended as despite predicted coverage 
of 98% at the end of the current contracts in Gloucestershire, premises will remain 
that have limited access to reasonable broadband speeds.  While the 10Mbps 
Universal Service Obligation will go some way to meet the gap.  There is no indication 
of time scales and 10Mbps will soon be seen to be inadequate.  Therefore, this 
approach is not recommended as there is no guarantee that remaining premises will 
be reached.

Risk Assessment 

27. The risks of the recommendations are outlined below: 

Risk Mitigation
Remaining gaps in coverage – that despite 
intervention from the councils there still 
remain premises that cannot access a 
broadband service.

This is a recognisable risk as some 
premises may be so remote they cost a 
disproportionate amount of money to reach 
(see below).

Value for money (VFM) – that to reach 
some premises will cost such a 
disproportionate amount that raises the 

A structured VFM test has been built into 
the Fastershire Community Broadband 
Grant approval process.



question of value for money.
Take up – with all the investment there is 
limited take up of the service meaning a lost 
opportunity from being a digitally connected 
county.

Whilst the council provides the broadband 
network, the business or resident still needs 
to proactively take up and pay for a service.  
The mitigation is to promote the availability 
of the network and demonstrate the value.

Change of national policy – that the new 
policy becomes irrelevant in light of national 
government policy.

Until there is a formal change in national 
policy the council will work towards the 
agreed local approach which is currently 
supported by national government.

Officer Advice

28. Officer advice is that the Cabinet Member approves the recommendations as set 
out in this report.

The key elements of the revision of the Fastershire Strategy are based on discussions with, and 
guidance from the Leader/LCM and Chief Executive. The timing of this future approach for 
delivery is important as the industry is undergoing a step-change nationally with an increased 
appetite to reinvest in areas to bring full fibre broadband to communities across the UK. 
Therefore it is important that the Authority endorses this revised Strategy and Stage 5 delivery 
plans, to enable officers to influence further commercial investment by suppliers, and proceed 
with further procurement and delivery to those areas still to be enabled.

Equalities considerations

29. Cabinet Members should read and consider the Due Regard Statement in order to 
satisfy themselves as decision makers that due regard has been given.

There is considered to be no detrimental effect on protected characteristics, with the 
deployment of broadband aiming to create equality between people to have the same 
benefits as others.  Digital exclusion is an issue where some people do not have 
access to digital service and opportunities.

Below are some of the common barriers to digital inclusion and the council’s 
mitigation:

Barriers Mitigation
Access – the availability 
of broadband 

The network coverage with public sector investment 
and commercial organisations making the purchase 
of a faster broadband connection possible.

Cost – being able to 
afford hardware and 
cost of connection

Free wi fi access in libraries and some council sites 
and in some town centres across county.  PC’s also 
at libraries available for free use.

Skills and knowledge Fastershire training events and community grants, 
and promotion of Fastershire to raise awareness of 
the opportunity to take up a broadband service.



Consultation feedback 

30. Senior Managers in GCC, Lead Cabinet Members, partner organisations and funders 
are all fully supportive of the Strategy revision, and future approach for deployment. 

Performance Management/Follow-up 

31. Performance Management for the delivery of the Strategy which continue to be 
monitored by the Fastershire Programme Board, and project reporting indicators fed 
into the GCC FRP Performance process.



Report Title Fastershire Broadband Strategy 2019 - 2022 

Statutory 
Authority

Section 1 Localism Act 2011 and Section 151 Local Government Act 1972

Economic Growth and support for the Local Economy falls within the remit of 
Communities and Infrastructure Directorate and is a discretionary function

Relevant 
County 
Council 
policy

Gloucestershire County Council Corporate Plan – Looking to the Future 2019 – 
2022.  Ambition - A Connected County

One of the Council’s priorities and action over the next three years is Transport, 
Economy and Infrastructure –

- Secure the benefits of high quality growth for local people and communities; 
and

- Help business in Gloucestershire to thrive, grow and connect with the wider 
world.

Sustainability 
checklist:

Partnerships

Decision 
Making and 
Involvement

Economy & 
Employment

There are a number of formal and informal relationships that GCC Officers have 
concerning the provision of infrastructure. These include Herefordshire Council, 
commissioned telecommunications providers, Government agencies and 
Departments (including DCMS/BDUK), local District, Borough and Parish Councils, 
utility providers, local residents and the LEP, who works closely with a broad and 
diverse number of public and private sector partners and businesses.

Engagements with DSU, Legal Services and Strategic Finance.

The Inter-Authority Partnership Agreement governs the interaction between 
Herefordshire Council and Gloucestershire County Council during the course of the 
Fastershire project. The agreement covers project delivery, commissioning of private 
sector suppliers, legal and financial relationships between the two authorities and 
the suppliers and reporting arrangements. The governance is overseen by a Project 
Board.

One of the principal reasons for national and local investment in broadband 
infrastructure is to enable businesses to compete globally on a level playing field in 
areas that already have access to fast broadband speeds. Maximising digital 
connectivity can enable businesses to carry out their businesses more effectively, 
communicate to customers and diversify into new markets. Additional profits can be 
reinvested in the growth of the businesses creating higher incomes and more local 
job creation. The provision of faster broadband also provides an advantage to 
Gloucestershire as an attractive location for business and will add value to the 
county’s inward investment offer.



Caring for 
people 
Education and 
Information

Built 
Environment

Natural 
Environment’ 
including 
Ecology 
(Biodiversity)

The Fastershire project also aims to improve the opportunities for residents across 
the two counties to make use of digital connectivity where supporting education and 
learning, accessing services, enhancing employment opportunities, supporting 
preventative health or addressing well-being by tackling isolation. The enhanced 
broadband infrastructure provision should positively support those services involving 
caring for people, and contribute towards improving good accessibility and seek to 
avoid community exclusion and rural isolation.

Connectivity also has a key role in the sustainability of communities by helping 
rurally based businesses to be viable and competitive as well as ensuring people 
living in rural communities have access to the same broadband services as those in 
more populated areas.

Geographically, commercial providers have tended to use their own investment to 
provide a superfast broadband network to more populated areas of cities and market 
towns.  However, with the project supporting competition in the market and creating 
a fibre backhaul there is more opportunity for a range of private sector providers to 
invest in market towns and cities creating full-fibre connectivity for business, 
residents, schools and other premises.

The introduction of the Fastershire Community Broadband Grant will put more 
control in the hands of communities.  It will not financially cost the community though 
proactive efforts will be needed to access the funds.  Stage 5 of the strategy will 
target resource to areas that are likely to be hard to reach (because of geography or 
lack of infrastructure).

In addition to increasing the number of premises with the potential to access 
superfast broadband services, improved connectivity will assist with delivery of other 
activity including accessing services effectively, reducing the need to travel and 
therefore lowering the carbon footprint, and supporting wellbeing.
The overall impact on built, natural, heritage and landscape environment for any 
physical growth investment will have to be assessed and be taken into account as 
part of the Local Planning Authority process. Generally, the project is associated 
with enhancements to the built environment. It should also positively support the 3 
strands of sustainability – environmental, social and economic.   

Through the provision of early and consistent advice on local matters relating to the 
delivery of infrastructure, this should positively influence the protection and 
enhancement of the natural environment. Facilitating the right level of infrastructure 
that meets the environmental standards and necessary protections will increase the 
likelihood of new developments and opportunities being successfully accommodated 
without adversely impacting the natural environment.

Therefore, the overall impact on the natural environment, heritage and landscape of 
each location that has been identified for improved broadband infrastructure and 
focus for growth will be assessed as part of the relevant formal planning process. A 
greater propensity for people to work from home would also lead to a greater degree 
of local spend and opportunities for retailers and service providers, and less car trips 
reducing carbon emissions.

Tackling 
Climate 
Change

Carbon Emissions Implications? Positive
Vulnerable to climate change? No



Due Regard 
Statement

Has a Due Regard Statement been completed?     Yes
Yes - The Assessment demonstrates a range of positive effects in tackling the 
inequality of broadband coverage. Primarily, by improving the broadband network, 
residents will have better access to services and great equality of opportunity.

A copy of the full Due Regard Statement  can be accessed via:
http://glostext.gloucestershire.gov.uk/mgDelegatedDecisions.aspx?bcr=1&DM=117C

Alternatively a hard copy is available for inspection from Jo Moore, Democratic 
Services Unit, e-mail: jo.moore@gloucestershire.gov.uk.

Human rights 
Implications

It is not envisaged that any of the proposals for improved infrastructure would have 
any significant human rights implications. 

Consultation 
Arrangements See ‘main consultees’ section above.

 

http://glostext.gloucestershire.gov.uk/mgDelegatedDecisions.aspx?bcr=1&DM=117C
mailto:jo.moore@gloucestershire.gov.uk

