
Delegated Decision Making by Lead Cabinet Member

Decision to be taken by County Councillor: Philip Robinson, Cabinet 
Member for Economy, Education & Skills

Programme Change to Fastershire Delivery

Earliest decision date Friday 24 December 2021
Conflict of interest declared 
by any councillor or consultee 
and any Audit and 
Governance Committee 
dispensation

None

Summary of any 
representations received 
before decision taken and 
how they have been taken 
onto account

None

In coming to this decision, I have given due and full 
regard to the requirements of the public sector equality 
duty contained in section 149 of the Equality Act 2010 
(“the Act”) by reference to the law itself.

Having fully considered all of the available information, I 
have decided to reject the alternative options and take 
the recommended decision to approve:

a) To extend the completion dates of the following 
contracts awarded to Gigaclear as part of Stage 
3 of the Fastershire delivery programme. This 
change request is linked to a previous change 
request agreed in March 2020 where the number 
of premises included within each Lot was 
increased:

 Lot 2/3c: south Herefordshire and 
Gloucestershire (west of the River Severn) from 
March 2022 to December 2022;

 Lot 3d: north Gloucestershire from June 2021 to 
April 2022;

 Lot 3e: south Gloucestershire from December 
2021 to September 2022.

b) The incorporation of a Stage 6 into the 
Fastershire delivery programme to include those 
premises that would form part of Building Digital 
UK’s (BDUK) Project Gigabit. BDUK are part of 
the Department for Digital, Culture, Media and 
Sport (DCMS).

c) The transferring of 1,187 premises from Lot 2/3c 



Signature of County 
Councillor 

of Stage 3 of the Fastershire delivery programme 
due to escalating costs of delivery to the newly 
created Stage 6 so they can be included for the 
future procurement process managed by BDUK.

d) A review of the community offer provided as part 
of Stage 5 of the Fastershire delivery programme 
in Gloucestershire with the aim of maximising 
funding for reinvestment in the digital network.

For the reasons set out in the report.

Date of decision 24th December 2021


