

Joint Waste Team Action Plan Update

4th October 2016

Cotswold - Waste & Recycling Collection Day Changes

- New waste and recycling collection zones went live on 19th September
- Affecting approximately 70% of households
- Done to improve the efficiency of the service
- Anticipated benefits include –
 - ✓ absorption of the large increase in property numbers over the past few years without additional cost
 - ✓ increased resilience with all vehicles now operating in the same area so can cover breakdowns more easily
 - ✓ easier to supervise by Ubico management teams
- Minor issue with address lists - quickly rectified
- No major issues arising to date

Cheltenham BC - Redesign & Round Optimisation

- Members currently appraising service options available
- Will involve some degree of change as current vehicle type no longer manufactured
- Consultation on overall service with residents completed with c1,900 respondents
- Further consultation is pending outcome of shortlisted service options
- Feedback will be considered as part of identifying a preferred option to recommend to Cabinet & Council
- Target implementation is September 2017

Household Recycling Centres

- GCC as Ubico Shareholder
 - Legal agreement signed
 - Leases agreed
- Operator change on Sunday 7th August
 - Sites permits and operations switched from Kier
 - New vehicles servicing the sites
 - Staff TUPE'd from Kier Ltd
 - Agency staff arrangements continued
 - Contracts established for recyclable materials
 - Audits of sites and materials
 - Equipment handed over
 - JWT staff on site in case of issues

Tewkesbury BC – Fleet Procurement

- Waste services, street cleansing and grounds maintenance
- Switch from lease and maintenance contract to capital purchase
- Combination of ESPO framework and Crown Commercial Service
- ESPO tenders received and all specifications fulfilled
- Evaluation and moderation w/c 3 October and award mid October
- Delivery 31 March 2017

Tewkesbury BC – MRF Procurement

- Collection, Sorting and Sale of Mixed Dry Recycling tender
- 4 (+1+1+1) year term
- OJEU notice 10 August - 10 expressions of interest
- PQQ deadline 21 September - 5 submissions
- Tender submission deadline - 30 November
- Contract award - 11 January 2017
- Contract start - 14 April 2017

Forest of Dean DC Service Change

- Implemented on 1 August
- Move from Fortnightly to Weekly recycling
- New vehicle fleet - Romaquips



Forest of Dean DC Service Change

- Cardboard, plastic bottles and textiles added to kerbside service
- Small electricals collected fortnightly
- Scheme has attracted previous non participants
- Average monthly recycling tonnage from kerbside and bring banks for 2015/16 – 423 tonnes
- August recycling tonnage from kerbside and bring banks – 641 tonnes

