
 

1. Budget v’s Spend. The total value of the FY 16/17 capital programme is 

£23.189 million.  Spend up to the end of February 2017 was £21.506 which is 

marginally higher than the expected level for this point in the year.  A graph of spend 

against profile is attached as Annex 1. 

 

2. Progress on individual schemes. Annex 2 shows details of the significant live 

schemes with budgets in excess of £100k. The table includes details of the schemes 

and their budgets. Some of these schemes (particularly secondary schools) are 

managed by schools themselves and their consultants.  Progress on these schemes 

is not directly managed by the LA. Schemes that have recently completed are 

included. 

3. New Free School. Last year the Diocese of Gloucestershire Academy Trust 

(DGAT) submitted a bid to the DfE to open a new free school on Clearwater Drive in 

Quedgeley.  Approval to open this new 2 Form Entry school was received on 16th 

July 2016.  Initially it was envisaged that GCC would construct the school, funded by 

the EFA.  However, on completion of feasibility work completed by GCC, there was a 

gap between our anticipated cost of the build and the formulaic funding on offer from 

the EFA.  As such it was agreed that the EFA would now manage the build of the 

new school. 

4. 30 Hours Free Childcare for Working Parents. A few months ago Central 

Government announced £40m of capital funding nationally to support the 

introduction of 30 hours free childcare for working parents from September 2017.  

Gloucestershire was invited to submit up to six bids for funding by the 31 Aug 16 

deadline.  After seeking expressions of interests from all Primary Schools in the 
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county the following projects were judged by a panel as most closely meeting the 

DfE scoring criteria.  

Project Name Type of project  
Total project 

cost (£) 

Total 

requested 

from DfE (£) 

Total funding 

from 

alternative 

sources (£)   

Swindon Village 

Primary Nursery New build  £   226,183.00   £   169,637.25   £    56,545.75  

Springbank Primary 

School Nursery New build  £   196,686.00   £   147,515.00   £    49,171.00  

Coopers Edge 

Primary School - 

conversion of staff 

room and public areas Conversion  £   153,791.00   £   115,343.25   £    38,447.75  

St Davids C of E 

Primary Academy - 

pre-school 

development project New build  £   357,484.00   £   268,113.00   £    89,371.00  

St Marys C of E 

Primary School pre-

school New build  £   473,589.00   £   355,191.75   £   118,397.25  

The Rissington School  

- Little Rascals  

permanent pre-school 

provision New build  £   376,726.00   £   282,544.50   £    94,181.50  

 

Unfortunately, we have been informed that none of our bids were successful.  

However, the DfE have recently announced that additional funding may have been 

identified and therefore we are awaiting notification of whether any of our projects 

will be funded. 

5. New Capital Funding. On 28 Feb 17 Central Government announced that 

£415 million of capital funding would be made available in 2018 to transform facilities 

and help pupils get a healthy start to life.  Primary, secondary and sixth-form 

colleges will be able to use the funding to pay for facilities to support physical 

education (PE), after-school activities and healthy eating.  The Local Authority will 

receive funding based upon pupil numbers for maintained schools.  Larger MATs will 

also receive an allocation.  Smaller MATs will be able to bid for funds. 

 

 

 


