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Significant 
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No

Responsible 
Officers

Wayne Lewis, Head of Joint Waste Team, 01452 425504, 
wayne.lewis@gloucestershire.gov.uk 

Main Consultees None

Purpose of Report The purpose of this report is to update members on progress of the 
2018/21 actions.

Recommendations It is recommended that the Committee:

a)  Notes the progress of the current (2018/21) action plan;

b) Notes the high level risks and proposed mitigation measures set 
out in section 4 of this report.

Resource 
Implications

None.  The current revenue budget position for each of the partners is 
reported separately on today’s agenda.

1. Background

1.1 This report provides an update on the first and second quarter progress of the 
2018/21 action plan adopted by the JWC in February 2019. 

1.2 A risk register is developed as part of the JWC annual business plan and is 
managed by the Senior Managers Group (SMG). Risks categorised as high by the 
SMG will be reported to the JWC. The current high level risks are set out in 
section 4.
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2. Action plan 2018/21

2.1 Appendix 1 provides a summary of progress to the end of September 2019 
against the 2019/20 action plan.

2.2 Good progress has been made on the review of current partnership working 
arrangements, with a proposal for a new Resources and Waste Partnership and a 
proposal for new incentive funding agreements between districts and the county 
council to be considered by the GJWC at its October meeting.

2.3 Little progress has been made in developing a Service Integration Route map in 
light of the uncertainty this year on the future of the partnership. A review of the 
countywide joint waste strategy has similarly been delayed, although the GJWC 
did offer a comprehensive response to Government consultations on the national 
resources and waste strategy. 

2.4 A number of procurement and mobilisation projects have been delivered: waste 
deliveries to the new Energy from Waste facility commenced over the summer, 
with mobilisation largely completed ahead of full service commencement this 
autumn. The new street cleaning contract mobilised successfully in the Forest of 
Dean in April and tenders for the county’s garden waste composting contract have 
been issued. 

2.5 Community engagement and communications work continues, with the Joint 
Waste Team supporting local plastic free initiatives and also the national Recycle 
week in September. The anti-litter “Love your Forest” continues to grow. A 
comprehensive communication campaign has also been developed to support the 
launch of the new and improved recycling collection service across Cotswold D.C 
from next March.

3. Risks

3.1 A risk register that identifies risks associated with the delivery of the JWC action 
plan (2018/21) is reviewed at each meeting of the SMG. Risks are scored according to 
their likelihood and also the impact that they might have should they occur. Mitigation 
measures are set out to reduce the effects of these risks. The highest scoring risks are 
reported to the joint committee. Following mitigation measures, there is one high level 
risk to report the joint committee this quarter: that Ubico service costs increase beyond 
budgeted amounts.

3.2 Marked improvements have been made to the monthly budget monitoring and 
reporting, but some partner councils continue to experience cost over expenditure 
against profiled budgets. These are being addressed by the affected authorities.

4. Updates from Non-voting Partners

5.1 Gloucester City Council and Stroud District Council will be invited to provide a 
verbal update at the meeting.


