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1. Background

1.1. The A429 Task Group presented the task group’s recommendations to Cabinet on 
8th June 2016.  A formal Cabinet response was provided and circulated on 9th 
September 2016.  An update report was provided to Scrutiny on 7th March 2018.  
Cabinet was generally supportive of the recommendations, and made a few detailed 
comments for consideration.  It was noted that the normal budget setting cycle and 
processes would need to be followed where funding is required to take forward 
some of the recommendations.

1.2. This briefing note sets out the recommendations, associated priorities and work 
programme and progress made to date.

2. Recommendation 1 – Support an asset management approach to maintenance 
along the A429 to ensure it is maintained to a suitable standard (including cyclical 
and structural maintenance).

Summary 
of Cabinet 
Response:

Gloucestershire County Council (GCC) uses an asset 
management approach to the maintenance of the highway 
network which is set out in the Transport Asset Management 
Plan.  This enables the maintenance requirement and funding for 
all road classes to be understood and targeted.  Network 
deterioration occurs on all roads over time, and the available 
funding does not always keep pace with the network needs.  
Gloucestershire currently has an estimated maintenance backlog 
of £90 million.  However, the road hierarchy of the A429 means 
that it is of strategic importance to the county and the priority of 
the A road network is recognised in the structural maintenance 
funding.  The hierarchy of the road is also reflected in the 
standards for safety included in the Highways Inspection Policy.  
Cyclical and routine maintenance are more dynamic activities as 
they involve responding to developing network and seasonal 
conditions across the whole of the county.  Within this approach 
the road hierarchy is also used to prioritise the available 
maintenance budgets.  

Work 
Programm
e & 
Priority:

Officers investigate how to better share information about the 
cyclical maintenance activities and timetable which are taking 
place across the network.  Short term (6-12 months)

Progress 
Update:

Complete - A dedicated page was included on the GCC website 
which covers road maintenance activities including annual 
cyclical maintenance. 

3. Recommendation 2 - Promote the importance of the A429 to the economic health of 
the vibrant rural community through which it travels; and in the longer term, to seek 
reclassification of the road as a trunk road

Summary 
of Cabinet 
Response:

GCC recognises the importance of the A429 to both the local 
community and the countywide traffic movements.  However, the 
reclassification of the A429 as a trunk road, and hence the 
responsibility passing to Highways England, is considered 
unlikely given the national policy which exists for the trunk road 
network across the country.

Work 
Programm

Long term



e & 
Priority:
Progress 
Update:

The publication in October of the report “A Major Road Network 
for England” does not include the A429 through Gloucestershire 
as part of the MRN.

Officers and LCM have also considered this aspect in more detail 
and concluded that the likelihood of the A429 being reclassified 
as a trunk road is very low and hence that the County Council 
should focus its attention on what opportunities there are for 
managing HGV traffic and dealing with capacity issues.

GCC is currently in the process of reviewing its Local Transport 
Plan (LTP) with a view to go out to pubic consultation on January 
16th 2020, subject to Cabinet approval on 20th December  2019. 
It is envisaged that the draft LTP will propose revising the 
Advisory Route Map by introducing a route corridor weighting, 
based on HGV traffic flows, without altering the primary route 
corridor. This will in effect show such routes as the A429 as 
having a lower weight than freight routes of national significance 
and clarify the status of the A429. Levels of HGV flows 
acceptability should be monitored through ‘Lorry Watch’ at a 
parish and town council level and in consultation with Highways 
England. The draft revised LTP will be available for review on the 
GCC website, once the consultation has started.

4. Recommendation 3 - Investigate traffic monitoring requirements to complete any 
gaps in the current knowledge base, with particular regard to congestion and HGV 
movements, so that the impact of developments and neighbouring authority plans 
can be fully understood

Summary 
of Cabinet 
Response:

GCC already carry out some limited annual monitoring of traffic 
volumes on the A429 but it is recommended that a traffic study 
could be carried out, subject to the budget being identified, to 
provide an area wide baseline of traffic volumes (including 
HGVs) and congestion.  This could also help to provide a 
baseline for investigating proposals for weight limits to manage 
HGV movements.  

Work 
Programm
e & 
Priority:

Officers will provide a summary of what data exists, what data 
gaps there are and the costs for carrying out surveys to enable 
local councillors to consider whether to contribute highways local 
funding to carrying these out.  Short term (6-12 months)

Progress 
Update:

Complete - Several additional traffic surveys have been carried 
out and data is now held for most of the key sites across the 
A429 and adjoining lorry routes.  Data gaps identified, most 
notably that for the B4450, have been addressed.  This data has 
been used to inform the discussions on the proposed lorry ban in 
Burford, Oxfordshire and the potential impact on the 
Gloucestershire network.

5. Recommendation 4 - Explore and maximise funding opportunities from which to 
support improvements and maintenance on the A429

Summary The Task Group has recognised that funding opportunities will 



of Cabinet 
Response:

have to be sought and maximised in order to bring some of the 
proposals forward over the short, medium and long term.  This 
approach is supported and noted and every effort will be made to 
ensure that as and when opportunities arise they are utilised.

Work 
Programm
e & 
Priority:

As and when opportunities arise

Progress 
Update:

There has been a significant level of structural maintenance 
carried out (and programmed before the end of the current 
financial year) on the A429/A433 since the last update report with 
resurfacing and retexturing schemes totalling £917k and 7.5km in 
total length.

The Section 106 funds for the A429 are expected to be limited 
with only the following still held by the authority:

Fire College, Moreton in Marsh (14/01483)
Scheme £K  
Removal of footway on railway bridge 30  
VAS sign at bridge 70  

It is anticipated that the Chesterton development at Cirencester 
will enable the improvement of the A429 Cherry Tree junction 
and the bypass roundabouts.

The Cotswold District Council Local Plan Community 
Infrastructure Levy (CIL) has been in place since June 2019 so 
funds available through this are limited so far.  Rates are 
£80/sqm for residential development and £60/sqm for retail.

Gloucestershire County Council (GCC) has commissioned White 
Young Green (WYG) to carry out a multimodal corridor study of 
the A429/A433 corridor. The report provides a detailed review of 
existing traffic conditions, identifies current issues, provides 
recommendations for future improvements, and discusses 
potential funding opportunities. The report is now available under 
the following link: 
https://www.gloucestershire.gov.uk/transport/gloucestershires-
local-transport-plan-2015-2031/connecting-places-strategies-cps/

6. Recommendation 5 - Further investigate potential options for managing congestion, 
resilience and road safety with a view to having a long term plan of improvements in 
place for the A429.

Summary 
of Cabinet 
Response:

A number of detailed proposals were made relating to how to 
improve road safety.  The Road Safety Partnership (RSP) carries 
out annual monitoring of collision data across the county in order 
to be able to identify trends and particular locations of concern, as 
well as how to prioritise safety improvement budgets.  The RSP is 
also looking to better link with parishes so that future road safety 
messages and education awareness programmes could also be 
cascaded through parish magazines and newsletters.  However, 

https://www.gloucestershire.gov.uk/transport/gloucestershires-local-transport-plan-2015-2031/connecting-places-strategies-cps/
https://www.gloucestershire.gov.uk/transport/gloucestershires-local-transport-plan-2015-2031/connecting-places-strategies-cps/


on specific locations/issues raised:
 The A429 as a whole is currently ranked 49th in the latest 

ranking of A and B roads.
 The location at Kemble does not appear on the latest hotspot 

analysis in either the lengths or junctions list.  It is also likely 
that the Chesterton Development might change this whole area 
and the recent safety scheme on the bends north of Kemble 
should also continue to make a difference.  The A436 Bourton 
junction also does not appear on the latest hotspot analysis – 
there are 2 injury accidents recorded in the last 3 years.  
Similarly the A40/A429 Northleach roundabout doe

 The A40/A429 Northleach roundabout is currently ranked 104th 
in the list of junction priorities with 3 slight injury collisions in 
the past 3 years.

 At Broadwater Bottom a more detailed analysis has been 
carried out by the RSP and a recommendation to consider the 
addition of a couple of bend warning signs to help highlight the 
corner to approaching traffic has been made.  The use of 
specific signs to inform traffic what the issues are or message 
which suggest behaviour changes are preferred and 
considered more effective than those showing accident 
numbers.

 Whole route treatments for speed limits would need to be 
investigated and more evidence gathered to understand how 
appropriate they might be.  There are long lengths of straight 
carriageway with no junctions along the A429 where it is 
unlikely to be able to meet national guidance for a blanket 
speed limit. 

The Task Group also identified a number of detailed proposals for 
easing congestion including widening the carriageway, building 
overtaking/crawler lanes and addressing known congestion pinch 
points such as those at Stow-in-the-Wold and Moreton-in-Marsh.  
It is unclear how the funding for these would come forward as the 
majority would be economically unviable for GCC to progress 
alone but should be considered when development opportunities 
arise.  Similarly, bypasses for Moreton-in-Marsh and Stow-on-the-
Wold are unlikely to be economically viable unless they are 
realised through development.  In addition, the inclusion of a plan 
to provide a pedestrian footbridge at Moreton-in-Marsh over the 
railway, allowing an improvement to the carriageway over the 
railway, is included in the Local Transport Plan.

Work 
Programm
e & 
Priority:

It is recommended that officers implement the bend warning sign 
recommendation at Broadwater Bottom within the next 6-12 
months using safety maintenance funding.  Short term (6-12 
months).

It is recommended that officers investigate the feasibility of such 
proposals (including the whole route treatment for speed limits) 
along the A429 over the next 1-2 years.  It is also recommended 
that an options appraisal be undertaken, subject to identifying the 
budget, for addressing congestion at pinch points along the A429 
to inform future debate and long term planning.  It is proposed that 
the funding for this study is sought in future budget setting cycles. 



Medium term (1-2 years)
Progress 
Update:

Warning signs at Broadwater Bottom were erected in Jan 2017.

There is insufficient evidence to support a wholesale reduction in 
speed restrictions on the route. However through discussions with 
the Police they are supportive of managing the existing limits on 
the route with an increase in mobile enforcement.  Cirencester 
Ring Road will be affected by the progression of the Chesterton 
development and we will continue to monitor how this might 
impact speed enforcement and restrictions on the route over this 
section.  

Gloucestershire County Council (GCC) has commissioned White 
Young Green (WYG) to carry out a multimodal corridor study of 
the A429/A433 corridor. The report provides a detailed review of 
existing traffic conditions, identifies current issues, provides 
recommendations for future improvements, and discusses 
potential funding opportunities. The purpose of the study was to 
develop a long term vision for the corridor and proposals on how 
to achieve it. The proposed measures are aimed at addressing 
both existing issues and problems expected to arise beyond 2031, 
and ensure that the corridor functions safely for all road users and 
supports the economy. The report is now available under the 
following link: 
https://www.gloucestershire.gov.uk/transport/gloucestershires-
local-transport-plan-2015-2031/connecting-places-strategies-cps/

7. Recommendation 6 - Support air quality monitoring at key locations, including 
Stow-on-the-Wold and Moreton-in-Marsh

Summary 
of Cabinet 
Response:

The air quality monitoring funding agreed by Council in February 
related to areas with higher levels of vehicle pollution (AQMAs) 
and was subject to match funding from districts. Officers have met 
District Environmental Health Officers and some, including those 
from the Cotswolds, did not consider air quality to be a priority for 
funding or officer time.  There is an AQMA in the Cotswolds near 
the Air Balloon but nothing in the north Cotswolds. Therefore, 
initially other areas will be prioritised and the position with 
Cotswold District Council will be reviewed over the coming year to 
see whether there is scope to work with a school in Moreton or 
Stow later in the project.

Work 
Programm
e & 
Priority:

Officers to review position with Cotswold District Council over the 
coming year to see whether there is scope to work with a school in 
Moreton or Stow later in the project.  Medium Term (1-2 years)

Progress 
Update:

Nothing further to report at this time – GCC are focusing AQ 
monitoring on schools in Cheltenham, Gloucester and 
Tewkesbury.  The Thinktravel Schools Engagement Team are 
currently running to capacity and have exceeded their target 
number of schools.  However, there are plans within the budget 
proposals for 20/21 to extend the capacity of the team which will 
assist.

https://www.gloucestershire.gov.uk/transport/gloucestershires-local-transport-plan-2015-2031/connecting-places-strategies-cps/
https://www.gloucestershire.gov.uk/transport/gloucestershires-local-transport-plan-2015-2031/connecting-places-strategies-cps/


8. Recommendation 7 - Further consider the public transport and cycle provision on 
the A429, and investigate where improvements can be made

Summary 
of Cabinet 
Response:

Public transport and cycle provision is a key part of 
Gloucestershire’s Local Transport Plan.  In rural areas sustainable 
travel modes can be more difficult to promote and to achieve 
meaningful infrastructure provision.  

Work 
Programm
e & 
Priority:

Officers investigate the public transport provision (bus and rail) on 
the A429 with a view to considering improvements for the future – 
primarily focused on spurs off the Fosse for cycling and links to 
stations at Kingham and Kemble.  It is also recommended that an 
options appraisal is carried out, subject to the funding being 
identified, for creating cycling provision along the A429.  Medium 
Term (1-2 years)

Progress 
Update:

The A429 corridor study referred to under recommendation 5 
considers pedestrian, cycle and equestrian infrastructure as well a 
public transport provision in chapter 2. 

9. Recommendation 8 - Engage with neighbouring authorities in co-ordinating 
activities from which to progress any long term aspirations relating to traffic 
movements on the A429 and supporting local road network

Summary 
of Cabinet 
Response:

Gloucestershire County Council continues to work closely with 
neighbouring authorities on issues which have mutual impact

Work 
Programm
e & 
Priority:

Officers and councillors to continue to hold regular (at least 
annual) liaison with neighbouring counterparts to ensure that there 
is early discussion about proposals which might affect both 
authorities.  Short Term/Ongoing (6-12 months)

Progress 
Update:

Oxfordshire County Council are now progressing an experimental 
Traffic Regulation Order for a weight restriction on the A361 which 
has the potential to route HGV traffic through Gloucestershire 
including on the A429.  Officers have liaised with Oxfordshire to 
determine the potential impacts of that scheme and there is an 
aligned proposal for an experimental Traffic Regulation Order for a 
weight restriction on the A436 in Adlestrop to protect Stow on the 
Wold from the HGV traffic.  Both orders are programmed to be 
introduced in Spring 2020.



Appendix A - S106 Funds associated with length of A429 Fosse Way 
through Gloucestershire

Fire College, Moreton in Marsh (09/04440)
No Scheme £K  Notes

O30041001 Transport Strategy 16 Complete

2469 A44/A429 Roundabouts Phase 1 25
Complete (any GCC funds 
returned to the programme)

2484 A44/A429 Roundabouts Phase 2 35 Complete + GCC £15k
2261.1 Cycle Route from development to station
2261.2 Footway to bus stop
2261.3 Bus Shelter at development
2261.4 RTPI near Railway Station
2261.5 Bus Shelter near Railway Station

2261.6
Contribution to new waiting room at 
railway station

200 Significantly complete

Cotswold Friends Community Bus Service 30  Complete
 TOTAL 306  

Fire College, Moreton in Marsh (14/01483)
No Scheme £K  Notes

Removal of footway on railway bridge 30
VAS sign at bridge 70

2261.1 Cycle Route from development to station
2261.2 Footway to bus stop
2261.3 Bus Shelter at development
2261.4 RTPI near Railway Station
2261.5 Bus Shelter near Railway Station

2261.6
Contribution to new waiting room at 
railway station

38 Significantly complete

Bus services 32  
 TOTAL 170  

Todenham Road, Moreton in Marsh (14/00948)
No Scheme £K  Notes

2484 A44/A429 Roundabouts Phase 2 3 Complete
2261.1 Cycle Route from development to station
2261.2 Footway to bus stop
2261.3 Bus Shelter at development
2261.4 RTPI near Railway Station
2261.5 Bus Shelter near Railway Station

2261.6
Contribution to new waiting room at 
railway station

29 Significantly complete

 TOTAL 32  


